Message

From: Edlund, Carl [Edlund.Carl@epa.gov]

Sent: 1/16/2019 4:56:41 AM

To: Moore, Gary [Moore.Gary@epa.gov]

cC: Gray, David [gray.david@epa.gov]; Smith, Monica [smith.monica@epa.gov]; Petersen, Chris
[petersen.chris@epa.gov]; Crossland, Ronnie [Crossland.Ronnie@epa.gov]; Webster, Susan
[webster.susan@epa.gov]; Delgado, Paige [Delgado.Paige@epa.gov]; Martin, John [martin.john@epa.gov]

Subject: Re: F.J. Doyle Salvage Site

Thanks Gary

Sent from my iPhone

On Jan 15, 2019, at 7:42 PM, Moore, Gary <Moore Garyil epa.gov> wrote:

On 1/15/19, the EPA Team (1 EPA, 1 START, 10 ERRS) worked a full day (10 hrs) on the restoration of
previously excavated residential properties; excavation of PCBs and heavy metal contaminated soils; and
disposal of TSCA and Non-TSCA soils. The above activities will continue on 1/16/19. The completion of
this project is anticipated by mid-February barring significant weather impacts.

From: Moore, Gary

Sent: Monday, January 14, 2019 5:15 PM

To: Gray, David <gray.david@epa.zov>; Edlund, Carl <Ediund . Carl@epa.gov>

Cc: Smith, Monica <smith.monica@epa.gov>; Petersen, Chris <getersen chris@sna.gov>; Crossland,
Ronnie <Crossland. Ronnie@epa gov>; Webster, Susan <wsabster.susan@@eps.gov>; Delgado, Paige
<Delpado. Pelze@epagov>; Martin, John <martin.ichn@epagov>

Subject: F.J. Doyle Salvage Site

On 1/14/19, full crews worked a full day on the restoration of previously
excavated residential properties; excavation of PCBs and heavy metal
contaminated soils; and disposal of TSCA and Non-TSCA soils. The
above activities will continue tomorrow. The completion of this project
is anticipated by mid-February.

Sent from my iPhone
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